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Progress Summary

▪ Overall Status – ON TARGET

– Proposed AUGS Walkthrough held on 11 Jan

– Consultation Period Ended

– 3 responses received

– BG offered AUGE opportunity to meet with their revenue protection team to 

better understand theft issues and processes

– Updated meter read data received from CDSP

– New data has a significant number of missing reads

– Factors included in Modified AUGS will only be updated if further data update 

is received from CDSP

– Attended UIG Taskforce update on 28 Jan

– Updated Data Request Status published on JoT

– Updated Prioritised Issues List published on JoT

– Data Provision and Factor Calculation Ongoing

– AUGE responses to consultation issues ongoing
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Progress Summary

▪ Risks

– Data from TRAS will not be available in time for inclusion in modified AUGS

– Proposed theft methodology was provided as an addendum to AUGS for 

review during consultation

– AUGE has not received all of the data expected and is assessing potential of 

using what has been provided

– ETTOS will not be made available to AUGE

– TRAS Qualified Outlier data has not been provided but options for obtaining 

this are being explored

– Change to metered volumes post-Nexus

– Updated meter read data provided by CDSP

– Significant issues with missing data

– Modified AUGS will contain factors based on updated consumption only if 

additional data is received in time
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Analysis Progress Update

▪ Theft Analysis (Issue 8)

– SPAA/TRAS Data Request

– SPAA Anonymised theft report received

– TRAS Outcome data received

– ETTOS and TRAS Qualified leads data not received

– AUGE looking at options for using proposed theft approach with limited data

▪ Theft from Product Class 2 (Issue 14)

– Analysis complete and documented in AUGS

▪ Improved Replacement Values for Consumption (Issue 21)

– Analysis complete and documented in AUGS
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Analysis Progress Update

▪ Volume to Energy Conversion (Issues 25-30)

– Analysis complete and documented in AUGS

– Still have outstanding queries on numbers of volume converters from CDSP

▪ Reconciliation Data Analysis (Issue 33)

– Analysis carried out by CDSP. Presentation on JoT

– Summary of current position included in AUG Statement
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Analysis Progress Update

▪ Meter Exchange (Issue 35)

– High level assessment complete

– Queries raised with CDSP

– Propose further analysis next AUG year

▪ Accuracy of NDM Read Estimates (Issue 49)

– Review of use of estimated reads in consumption calculation completed

– Findings documented in AUG Statement

▪ Supplier Going Out Of Business (Issue 53)

– Issue closed as no contribution to permanent UIG
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Other Issues

▪ Need to discuss with CDSP and assign priorities

– Discrepancies between converted and unconverted meter reads

▪ Currently insufficient time/budget allocated to perform detailed analysis of all 

issues identified

– Issues Status provides current view on priorities
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Plan for February

▪ Issue AUGE responses to issues raised during consultation

▪ Industry meeting to discuss responses – 15 Feb

▪ Prepare modified AUGS with updated factors by 5 Mar

▪ Assess & Prioritise any new issues raised

▪ Provide input to UIG Taskforce if required (action from Early Engagement 

Meeting)

▪ Continue to incorporate new data as received

– Meter Reads

– Updated CF data

– Updated Product Class data

– Theft data

– Shipperless/Unregistered Sites/CSEP Data

▪ Update UIG Factors based on latest data
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