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Progress Summary

▪ Overall Status – ON TARGET

– AUG Statement including Table of Factors on schedule for publication but will be 

based on out of date consumption data (see Risks)

– Updated Data Request Status published on JoT

– Updated Prioritised Issues List published on JoT

– Data Provision & Analysis ongoing

– First Draft AUG Statement Write-up ongoing

– Future role of AUG Expert

– Draft document provided to CDSP 31 Oct

– Raised concerns about how this may affect procurement process
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Progress Summary

▪ Risks

– Data from TRAS will not be available in time for inclusion in first draft AUGS

– Proposed theft methodology to be provided as an addendum to AUGS for 

review during consultation

– Change to metered volumes post-Nexus

– All volumes are now metric

– New metered volumes post-Nexus are all in metric even for Imperial 

meters

– Corrections to historic volumes where an imperial meter is present have 

been provided in metric but are flagged as imperial

– AUGE Consumption calculation needs to change

– Proposed workaround to use existing consumption values from last AUG year

– AUG Factors may change significantly from first draft

– Issue with meter read data (all volumes now metric described above)

– Not all datasets received. Any further data updates will now not be included 

in first draft
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Analysis Progress Update

▪ Theft Analysis (Issue 8)

– SPAA/TRAS Data Request

– Change Proposal granted urgent status and accepted at Change Board 

meeting on 29 Nov

– Current estimates of data provision dates too late for first draft AUGS

– AUGE will document proposed theft approach as addendum to AUGS to allow 

industry review during consultation

▪ Theft from Product Class 2 (Issue 14)

– Nothing to Report

▪ Improved Replacement Values for Consumption (Issue 21)

– Analysis complete and documented in AUGS
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Analysis Progress Update

▪ Volume to Energy Conversion (Issues 25-30)

– Analysis complete for issues 25-29

– Analysis ongoing (on target) for issue 30

– LDZ specific pressure data now received and additional analysis complete

– Still awaiting clarification on numbers of volume converters from CDSP

▪ Reconciliation Data Analysis (Issue 33)

– Analysis carried out by Xoserve. Presentation on JoT

– Discussions with Xoserve about what further analysis could be done

– No further analysis this AUG year

– Summary of current position to be included in AUG Statement
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Analysis Progress Update

▪ Meter Exchange (Issue 35)

– Sample data provided and analysis started

▪ Accuracy of NDM Read Estimates (Issue 49)

– Review of use of estimated reads in consumption calculation completed

– Findings documented in AUG Statement

▪ Supplier Going Out Of Business (Issue 53)

– Issues closed as no contribution to permanent UIG
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Other Issues

▪ Need to discuss with CDSP and assign priorities

– Discrepancies between converted and unconverted meter reads

▪ Currently insufficient time/budget allocated to perform detailed analysis of all 

issues identified

– Issues Status provides current view on priorities
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Plan for December

▪ Complete analysis work for other issues planned for inclusion this year (marked 

as “For analysis 2018/19” in Issues Status spreadsheet)

▪ Assess & Prioritise new issues

▪ Provide input to UIG Taskforce if required (action from Early Engagement 

Meeting)

▪ Complete AUG Statement Write-up
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Thank you
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