Joint Office ofcas Transporters

UNC DSC Extraordinary Change Management Committee Minutes
Friday 22 November 2019
via teleconference

Attendees

Bob Fletcher (Chair) (CS) [Joint Office Non-Voting
gﬂgﬂ;@? howmick-Jewkes (MBJ) [Joint Office Non-Voting
Shipper User Representatives

Claire Louise Roberts (Alternate) |(CR) |Scottish Power Class A-Voting
Mark Jones (MJ) |SSE Class A-Voting
Lorna Lewin (LL) |Orsted Class B Voting
Alex Mann (AN) |Gazprom Class C Voting
Transporter Representatives

Sally Hardman (Alternate) (GD) |SGN DNO-Voting
Richard Pomroy (RP) |Wales and West Utilities |DNO-Voting
John Cooper (JC) |IGT Representative IGT-Voting + Alternate
CDSP Change Management Representatives

Emma Smith (ES) [Xoserve Non-Voting
James Rigby (JR) |Xoserve Non-Voting
Paul Orsler (PO) |Xoserve Non-Voting
Observers/Presenters

Megan Coventry (MC) |SSE Non-Voting

Jai Leroche (JL) |Xoserve Non-Voting
Richard Hadfield (RH) |Xoserve Non-Voting

Copies of all papers are available at: www.gasgovernance.co.uk/dsc-change/221119
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1.

Joint Office ofcas Transporters

Introduction

1.1. Alternates

Claire Louise Roberts for Stephanie Clements
John Cooper for Kevin Duddy

Sally Hardman for Guv Dosanjh

1.2. Confirm Voting rights

Representative Classification Vote Count
Shipper Representatives

Claire Roberts Shipper Class A 1 vote

Mark Jones Shipper Class A 1 vote
Lorna Lewin Shipper Class B 2 votes
Alex Mann Shipper Class C 2 votes
Transporter Representatives

Sally Hardman 1 vote
Richard Pomroy 1 vote

John Cooper + Alternate IGT 2 votes

XRN4992 MODO0687 Creation of new charge to recover Last Resort Supply Payments
(Agendaitem 4.2 from 13.11.19)

BF reminded the Committee that their previous discussions on the matter required either a minded
to implement view or an implementation decision from Ofgem for the Change Proposal XRN4992
to be progressed. Emma Smith (ES) informed the Committee that without the Committees decision
on this Change Proposal, the CDSP would be unable to include this change in the February 2020
release.

Mark Jones (MJ) advised that he asked the UNC Modification Panel Ofgem Representative at the
meeting held on 21 November when a decision could be expected or if they would be willing to
provide a minded to view. He advised that Ofgem were unable to give a response on when a
decision could be expected or a timescale of how long this may take, as the Modification could
have licence or changing impacts. MJ suggested that a decision would not be forthcoming for a
while.

ES informed the Committee that Change Proposal XRN4992 interim solution would need to be
taken out of the February release if they were unwilling to provide a decision to implement. The
CDSP will keep enduring solution on the unallocated list of changes, potentially for a November
2020 release, subject to Ofgem approval of the UNC Modification.

Richard Hadfield (RH) advised that to implement this change by November, it's scope should be
agreed by the Committee by February. Therefore, it would be beneficial to get a decision from
Ofgem by January if possible.

Approval was sought from Shipper Users, DNO and IGTs on whether Change Proposal XRN4992
should be included in the February 2020 release. This was unanimously rejected.
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Voting Outcome:

Shipper Representative Voting Count For/Against
Claire Louise Roberts 1 votes Against
Mark Jones 1 vote Against
Lorna Lewin 2 votes Against
Alex Mann 2 votes Against
Total 6 votes Against
Transporter Representatives Voting Count For/Against
Sally Hardman 1 vote Against
Richard Pomroy 1 vote Against
John Cooper + Alternate 2 votes Against
Total 4 votes Against

BER for XRN4996 June 2020 — Shipper, DNOs & IGTs (Agenda item 7.4 from 13.11.19)

EM suggested descoping Change Proposals XRN4691, XRN4692 and XRN4871b from the June
2020 release scope.

IGT and DNOs were asked to vote and approval was received to remove these from the June

2020 release.

Transporter Representatives

Voting Count

For/Against

Sally Hardman

1 vote

For

Richard Pomroy 1 vote For
John Cooper + Alternate 2 votes For
Total 4 votes For

ES went through the rest of the slide pack for the Market Trials in June 2020. The CDSP have
now reduced the scope of the trials so therefore the costs are also reduced. The trials will only
include four changes now.

It was highlighted that there needs to be a risk margin in the CDSPs costs to cover changes and
testing scope. There are also some fixed costs in the change environment which will need to be
allocated on a pro-rata basis.

ES informed the Committee that when the Market Trials were reviewed at DSG, the general
consensus was to use a light touch. However, there are some concerns on whether this would
be suitable as their review included the wider scope of the trials, including three changes which
are now out of scope. The CDSP are therefore recommending that the Market Trials should be
between medium and light touch.

Both LL and AM challenged the need to approve the Market Trials proposals at this time when
further information would be available early in the New Year. ES advised that the proposals could
be approved and revisited as real costs would not be incurred until the end of February.

The Committee was asked to vote to approve Market Trials in June 2020 with the reduced scope:
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Voting Outcome:

Shipper Representative

Voting Count

For/Against

4 votes against

Claire Roberts 1 votes For

Mark Jones 1 vote For

Lorna Lewin 2 votes Against

Alison Neild 2 votes Against
2 votes for and

Total

Transporter Representatives

Voting Count

For/Against

Sally Hardman 1 vote For
Richard Pomroy 1 vote For
John Cooper + Alternate 2 votes For
Total 4 votes

With 6 votes in favour and 4 votes against, the Committee approved the preparation of the
proposed Market Trials set up.

The CDSP advised the Committee that they would be willing to wait for a final go ahead decision
on this Change Proposal at February meeting when they could provide more information on the
Trials establishment and costs. Richard Pomroy (RP) queried if the Change Management
Committee would see any reiteration of costs. ES confirmed that they would.

The CDSP are willing to have a further vote regarding the Market Trials in February so parties
have a further opportunity to decide whether they are willing to proceed with Change Proposal.

XRN4996 — June 20 Market Trials Options (Agenda item 8.3 from 13.11.19)
ES presented the revised BER for XRN4996.

Lorna Lewin (LL) queried if it was necessary for the BER to be approved immediately. ES advised
that if it was not completed today, the delivery of the June 2020 release would be at risk.

RP queried if the Committee can sign off on the BER but vote for Market Trials at a later date. ES
confirmed that whilst the BER has to be approved today, the Market Trials do not need to be
approved until February 2020.

Shipper Users, DNO and IGTs were asked to vote on the BER and this was unanimously

approved:

Voting Outcome:

Shipper Representative Voting Count For/Against
Claire Louise Roberts 1 votes For

Mark Jones 1 vote For

Lorna Lewin 2 votes For

Alison Neild 2 votes For

Total 6 votes For
Transporter Representatives Voting Count For/Against
Sally Hardman 1 vote For

Richard Pomroy 1 vote For

John Cooper + Alternate 2 votes For

Total 4 votes For

The Committee voted unanimously in favour to approve the BER,

AOB
None.
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