



CMS Rebuild Update

Progress Update

- Next release will be XRN5556.E and XRN5556.C containing:
 - Address Amendments (ADD / UNC)
 - Network Raised Meter Number Creation (DMN)
 - Ability to bulk upload via the CMS system only (IX ability will be delivered at a later date)
- We are targeting implementation activities to commence on the **30 June** in readiness for a first usage on **3 July**
- Our next Customer Focus Group is 16 June in which we shall be discussing:
 - Launch activities
 - Run through of processes
 - Customer Clarifications on the contact originator functionality
 - AOB
 - Q&A
- The CMS Rebuild webpage (<https://www.xoserve.com/products-services/data-products/contact-management-service-cms/cms-rebuild/>) has been updated and contains the link to register for future Customer Focus Groups which are captured below, please note the agenda for the future Focus Groups will be issued between 3 - 7 days prior to the session.

CMS Delivery Rebuild Roadmap

Process Priority Order

Isolations (ISO)
Dead to Live (DTL)



Address Amendments (ADD/ UNC)

Network Raised Meter Number Creation (DMN)

Request for Adjustment (RFA)

Consumption Dispute Query (CDQ)

Network Raised Theft of Gas (TOG)

New MPRN Creation (FOM)

Daily Metered Query (DMQ)

Gas Safety Regulation (GSR)

Manage Unregistered Sites (MUS)

Must Reads (MUR)

Shipper Agreed Reads (SAR)

IGT Must Reads (FIM)

Additional Functionality / Enhancements

Bulk Upload file

SUT Enhancements*

Generic to desk workflows

Process Enhancements*

XRN and Targeted Launch Date

XRN5556.d

27/04/23



XRN5556.e & XRN5556.c

30/06/23

XRN5556.f

Late August 2023

XRN yet to be raised

October 2023

XRN yet to be raised

November 2023

Now

Then

Later

A Little Later