





COR1955 MOD229 Mechanism for Correct Apportionment of Unidentified Gas.

Project Report – as at 10th February 2011

Project Status and Planned Milestones:

Overall Project Status:		 Red = missed	 Amber = at risk	 Green = on track	 Black = complete		

Progress Update: (January / February 2011)

Contract negotiations are progressing.

Activities Planned: (forthcoming period, February / March 2011)

It is anticipated that the AUGE tender process will complete according to the above schedule. Both xoserve and the prospective AUGE expect to complete all contractual work and enter into the contract on or before 1st March 2011.

Financial Update:

The costs incurred to date, and forecast for the remainder of the set up activity, remain within the range published in October 2010.

COR1955 MOD229 Mechanism for Correct Apportionment of Unidentified Gas. Project Report – as at 10th February 2011

UNC MOD 0229 Timeline -2010/2012

