





COR1955 MOD229 Mechanism for Correct Apportionment of Unidentified Gas.

Project Report – as at 10th March 2011

Project Status and Planned Milestones:

Overall Project Status:		 Red = missed	 Amber = at risk	 Green = on track	 Black = complete

Progress Update: (February / March 2011)

Contract negotiations have completed and the contract has now been signed. These activities were completed within the planned schedule. This is the final report that will be issued in relation to COR1955.

Activities Planned: (March 2011)

An industry introduction meeting has been scheduled for 9th March in Solihull. The purpose of this meeting is for the appointed AUGE, GL Industrial Services UK Ltd, to meet the industry, provide an overview of their business and their approach to the AUGE role.

Financial Update:

The costs incurred for the set up activity have remained within the range published in October 2010.

COR1955 MOD229 Mechanism for Correct Apportionment of Unidentified Gas. Project Report – as at 10th March 2011

UNC MOD 0229 Timeline -2010/2012

