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Action DE1072: Demand Estimation Work plan –

DESC Schedule

� ACTION: “Demand Estimation Work Plan to be provided”

� DESC Schedule:

• February 5th 2010 – Solihull
• Evaluation of Algorithm Performance: Strands 2 & 3 - RV & NDM Sample data

• Spring 2010 Approach

• June 4th 2010 – London
• Technical Forum – Consultation on proposed revision of EUC definitions & demand 

models

• July 23rd 2010 – Solihull (if required)
• Response to representations

• November 10th 2010 – London
• Evaluation of NDM Sampling Sizes

• Evaluation of Algorithm Performance: Strand 1 - SF & WCF



Action DE1072: Demand Estimation Work plan –

Related Activities

� ACTION: “Demand Estimation Work Plan to be provided”

� In addition to activities associated to DESC work plan there is additional 
work scheduled for 2010:

� Implementation of SN Review process

� Re-running of Demand Estimation models on new SN basis

� Restate WAALPs back to backstop date and run daily process for updating 

WAALPs upto and incl. 30th September 2010

� Support AQ 2010 process

� Progress and support MOD268 (Backstop Date)

� AMR Replacement project for Demand Estimation sample sites <293,000

� Tender process with potential Service Providers

� Removing old equipment  - Implementing new contract / service provider

� Impacts of MOD258 may impact management of NDM sample


