


Recommendations - where we are



Breakdown

- 95 lines in recommendation tracker
- 50 lines closed =
- 11 do nothing: 3.2.1 option 1, 3.2.2 option 1, 1 option 1, 12.1/12.3 option 1, 12.2 option 1, 3.2.8 option 1, 3.1 option1, 13.2.5 option 1, 2 option 1, 13.2.2 option 1. 3.2.5 option 8
- Bau=2. 3.2.2 option 5. 3.2.8 option2
- Completed = 13. 3.3.3 option 9, 3.2.8 option 4, 3.2.5 option 3, 3.2.8 option 3. 9. 2 option 2, 2 option 3, 13.2.2 option 2, 13.2.5 option 2, 13.2.5 option 3. 3.2.1 option 2, 3.1 option 2. CR delivered – 3.2.1 option 2 - CR4867 sites over 58.6m kWh that need reconfirming. 2 option 6. 1 Xoserve trigger T51 files end of May 2 option 5
- Progressed another option =27. 3.2.1 option 11. 1 option 5,8. 3.2.1 option 5,8,9. 3.2.2 option 2,3,4,7a,8. 12.1/12.3 option 5,7,8,9b. 3.2.8 option 6, 10, 11. 3.1 option 3,4,8,9. 12.1/12.3 option 6. 3.2.5 option 2. 1 option 9 & 1 option 7. 3.2.5 option 1
- 4 lines EON MOD = 12.1&12.3 option 9a, 10, & 11. mod 0681. 1 ongoing engagement 12.1&12.3 option 2 (monitor under mod 0681)

- 9 lines Scottish power sponsored mod – 12.2 options 2,3,4,5,6,7,8,9&10.
 - 3 lines BG sponsored mod 3.2.1 options 6,7 mod 0690 & 0691 & reporting 1 line 3.2.1 option 3
 - 1 line Total sponsored mod 3.2.1 option 10, mod 0692.
 - 1 line drafted xoserve mod 3.2.5 option 4
 - 1 line drafted xoserve mod 3.2.5 option 5
 - 1 line Scottish Power Mod 0699 3.2.5 option 9
-
- 22 lines for future review =
 - 6 review October 3.2.2 option 7b & 10. 1 option 4 & 6. 12.1&12.3 option 3. 3.2.8 option 5.
 - 8 review November 3.1 option 5,6&7. 2 option 7. 1 option 2 & 3. 3.2.5 option 7. 3.2.2 option 6
 - 8 review December 3.2.8 option 7, 8 & 9. 2 option 4. 12.1&12.3 option 4, 3.2.5 option 6a & 6b. 3.2.1 option 4.