

NG TRANSMISSION CHANGE HORIZON PLAN 0 – 2 YEARS (AUGUST 2020 – AUGUST 2022)


Programmes & Projects
2020-2022

2020

2021

2022

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug



Key RAG Status %

- Red = High Risk
- Amber = Medium Risk
- Green = Low Risk
- % % = Certainty of Scope
- ★ Star = External User Activity

xxx	Planned Activity
xxx	Potential / Uncertain
xxx	Change Proposal