




NG TRANSMISSION CHANGE HORIZON PLAN
0 - 2 YEARS OCT 2021 - OCT 2023

October 2021

NG TRANSMISSION CHANGE HORIZON PLAN 0-2 YEARS OCT 2021 – OCT 2023



KEY RISK & % = Certainty of Scope

- Approved on Track
- Approved
- Approval at Risk
- Change Completion Report
- External User Activity

KEY – Project Status

- On Track
- Complete
- Potential Risk to Plan
- Plan at Risk