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High Level Plan

Process Key Dates Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23

Formulate workstreams for industry discusson

Publish draft UNC Request Proposal 25-Jan-23

Meeting with large consumers & associations 30-Jan-23

Pre-mod discussion of draft request and overall DSR plan for 2023 02-Feb-23

Raise UNC Request 03-Feb-23

UNC Panel Meeting consider UNC Request proposal 16-Feb-23

UNC Request Workgroup meetings

Develop draft Mod Proposal(s)

Finalise UNC Request Workgroup Report, inc draft Mod(s) and submit to Panel 06-Apr-23

Raise UNC Mod (s) 07-Apr-23

Panel consideration of UNC Request Report & New Mod(s) 20-Apr-23

UNC Mod(s) Workgroup meetings

Complete Workgroup Reports for UNC Mod(s) 01-Jun-23

WG Report(s) considered by Panel, Mod(s) issued to consultation 15-Jun-23

Mod(s) consultation close out 06-Jul-23

Final Mod Reports available for Panel 12-Jul-23

Panel decision(s) / recommendation(s) 20-Jul-23

Ofgem decision(s) 04-Aug-23

Licence changes e.g. to enable direct contracting and permit MN trigger

Mod(s) Implementation activities

Launch DSR Methodology consultation 08-Aug-23

Close DSR Methodology Consultation 05-Sep-23

Send Consultation Report to Ofgem 11-Sep-23

Ofgem Approval of DSR Methodology 25-Sep-23

DSR volumes available 01-Nov-23

Pre-tender communication and timetable issued 16-Aug-23

D-1 and Within Day options tender published 30-Aug-23

Tender period (15 bus days)

Tender period closes 20-Sep-23

Offer evaluation period (10 bus days)

Notify tendering shippers of outcomes and options effective (deadline if no Ofgem referral)* 04-Oct-23

Notify wider industry of aggregate tender outcomes 11-Oct-23

D-1 and Within Day DSR options effective (deadline with Ofgem referral) 01-Nov-23

* Plus potentially a 10 day reference to Ofgem for >£5m options fees.  
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