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Title	
   Registration	
  Responsibility	
  
High	
  Level	
  Definition	
  	
   Implementation	
   of	
   DCC	
   obligation	
   to	
   provide	
   gas	
   and	
   electricity	
  

Registration	
  Services.	
  
	
  
DCC	
   to	
   discharge	
   obligation	
   through	
   appointment	
   of	
   Central	
   Registration	
  
Service	
  Provider.	
  

Purpose	
   To	
  establish	
  Registration	
  arrangements	
  that	
  are	
  appropriate	
  to	
  a	
  market	
  in	
  
which	
   dual	
   fuel	
   supply	
   contracts	
   are	
   prevalent	
   and	
   Smart	
   Meters	
   are	
  
installed	
  widely,	
   and	
  which	
   facilitate	
   the	
   shortening	
   of	
   Supplier	
   switching	
  
timescales.	
  

Assumptions	
   • Regulatory	
  Impact	
  Assessment	
  makes	
  case	
  for	
  change	
  
• Registration	
  services	
  defined	
  and	
  understood	
  
• Networks	
   have	
   enduring	
   requirement	
   to	
   maintain	
   Supply	
   Point	
  

Registers	
  necessary	
  and	
  sufficient	
  for	
  the	
  operation	
  of	
  their	
  businesses	
  
• Shipper	
  Registration	
  outside	
  scope	
  of	
  DCC	
  obligation	
  

Delivery	
  Target	
   End	
  2018	
  
Dual	
  Fuel	
   Yes	
  
	
  
EVENT	
  IMPACT	
  –	
  INITIAL	
  ASSESSMENT	
  

<Complete	
  for	
  all	
  Events	
  on	
  Change	
  Horizon	
  in	
  Zone	
  1	
  

Process	
   • Supply	
  Point	
  Registration	
  
• Change	
  of	
  Supplier	
  
• Supplier	
  ID	
  update	
  
• Change	
  of	
  Registered	
  Shipper	
  

Dependencies	
   • Regulatory	
  impact	
  assessment	
  
• Significant	
  Code	
  Review	
  
• Smart	
  Meter	
  rollout	
  

Related	
  Events	
   • Switching	
  Evolution	
  
Stakeholders	
   • Shippers	
  /	
  Suppliers,	
  DCC,	
  Networks,	
  Xoserve	
  
	
  
EVENT	
  SOLUTION	
  –	
  INITIAL	
  HIGH	
  LEVEL	
  DESIGN	
  

<Complete	
  for	
  all	
  Events	
  on	
  Change	
  Horizon	
  when	
  progressing	
  from	
  Zone	
  1	
  to	
  Zone	
  2>	
  



	
  

	
  
HORIZON.04	
  Registration	
  Responsibility.docx	
  

People	
   • Significant	
   demand	
   on	
   regulatory,	
   business	
   analysis	
   and	
   technical	
  
resources	
  

Process	
   • Supply	
  Point	
  Registration	
  
• Change	
  of	
  Supplier	
  
• Change	
  of	
  Registered	
  Shipper	
  

Technology	
   • Sites	
  and	
  Meters	
  
• Supply	
  Point	
  Administration	
  
• Data	
  Enquiry	
  
• Contact	
  Management	
  
• IX	
  

Timing	
   • Design,	
  Build	
  and	
  Test	
  likely	
  to	
  be	
  18-­‐24	
  months	
  
Projects	
   • Not	
   linked	
   to	
  other	
  projects	
   at	
   this	
   point,	
   but	
  possible	
   relationship	
   to	
  

Smart	
  Programme	
  
	
  
EVENT	
  DELIVERY	
  MILESTONES	
  

<Complete	
  for	
  all	
  Events	
  on	
  Change	
  Horizon	
  when	
  progressing	
  from	
  Zone	
  1	
  to	
  Zone	
  2>	
  

Key	
  Milestones	
  and	
  
approximate	
  timing	
  

As	
  indicated	
  by	
  Ofgem	
  Smarter	
  Markets	
  Programme:	
  
• Blueprint	
  (Operating	
  Model)	
  –	
  Late	
  2015	
  
• Detailed	
  Level	
  Specification	
  –	
  Late	
  2016	
  
• Enactment	
  	
  (Code	
  and	
  Licence)	
  –	
  Mid	
  2017	
  
• Design,	
  Build	
  and	
  Test	
  –	
  End	
  2018	
  

	
  
NEXT	
  STEPS	
  

External	
   Publication	
  of	
  Ofgem’s	
  Consultation	
  Conclusions	
  and	
  initiation	
  of	
  Blueprint	
  
phase	
  expected	
  early	
  2015	
  

COB	
   Q2	
  2015	
  
	
  


