

# Market Trials Data Cut Preparation Activities

	Activity	Duration (Weeks)
1	Take data cut from Production environment	1
2	Data Reporting & Provision to Market Participants	5
3	Extract & Transform Data prior to Data Load to UK Link MT environment	2
4	Market Trials Environment Data Load	3
5	Business Warehouse Load (for use in Reporting / DES)	3
6	Data Reconciliation & Validation Activities and subsequent update	3
7	MT Go Live	1 Day

## Notes:

1. The above excludes any activities that may be required to mitigate the New Gas Year issues.
2. There is no contingency contained within the above durations.
3. Dependent on the timing of the phase some of the data provision activities to Market Participants can run in parallel with the data load activities.