
Update	
  for	
  February	
  2016	
  UNCC	
  on	
  Procurement	
  of	
  new	
  AUGE	
  (Modification	
  
0473)	
  

Modification	
  0473	
  is	
  due	
  to	
  be	
  implemented	
  in	
  parallel	
  with	
  Modification	
  0432	
  (Project	
  
Nexus	
  Settlement).	
  	
  Mod	
  0473	
  requires	
  the	
  procurement	
  of	
  a	
  new	
  “Allocation	
  of	
  
Unidentified	
  Gas	
  Expert”	
  (AUGE).	
  

A	
  Stakeholder	
  Evaluation	
  Panel	
  has	
  been	
  established,	
  to	
  give	
  a	
  small	
  cross-­‐section	
  of	
  
Industry	
  representatives	
  a	
  meaningful	
  input	
  to	
  the	
  selection	
  process.	
  	
  Xoserve	
  is	
  keeping	
  
UNCC	
  informed	
  of	
  progress.	
  

February	
  2016	
  Update	
  

Responses	
  to	
  Xoserve’s	
  Invitation	
  to	
  Tender	
  document	
  were	
  received	
  at	
  the	
  end	
  of	
  January.	
  	
  
After	
  a	
  phase	
  of	
  individual	
  review,	
  the	
  Stakeholder	
  Evaluation	
  Panel	
  will	
  meet	
  with	
  Xoserve	
  
to	
  undertake	
  a	
  group	
  scoring	
  exercise	
  to	
  rank	
  the	
  bidders.	
  	
  We	
  will	
  then	
  invite	
  a	
  small	
  
number	
  of	
  bidders	
  to	
  make	
  presentations	
  to	
  Xoserve	
  and	
  the	
  Evaluation	
  Panel.	
  

Due	
  to	
  commercial	
  confidentiality,	
  we	
  are	
  not	
  able	
  to	
  disclose	
  the	
  identities	
  of	
  the	
  bidders	
  
to	
  the	
  Industry	
  at	
  this	
  stage.	
  

We	
  will	
  bring	
  a	
  further	
  update	
  to	
  the	
  March	
  UNCC	
  meeting.	
  

The	
  high	
  level	
  timeline	
  presented	
  at	
  December	
  2015	
  UNCC	
  is	
  still	
  valid	
  and	
  we	
  still	
  expect	
  to	
  
be	
  able	
  to	
  announce	
  the	
  appointment	
  of	
  a	
  new	
  AUGE	
  on	
  or	
  around	
  the	
  June	
  2016	
  UNCC	
  
meeting.	
  

Update	
  on	
  Threats/Challenges	
  to	
  Target	
  Timescales	
  

• No	
  high	
  impact	
  threats	
  identified	
  at	
  present	
  	
  
• Medium	
  impact	
  threats:	
  	
  

o None	
  remaining	
  
• Low	
  impact	
  threats:	
  	
  

o Evaluation	
  Panel	
  availability	
  –	
  reduced	
  to	
  low,	
  as	
  all	
  meetings	
  are	
  now	
  booked	
  In	
  
members’	
  diaries	
  

o Xoserve	
  staff	
  availability	
  –	
  reduced	
  to	
  low,	
  as	
  all	
  meetings	
  are	
  now	
  booked	
  and	
  
contingency	
  resources	
  are	
  available	
  	
  

o Key	
  AUG	
  deliverable	
  dates	
  not	
  clear	
  due	
  to	
  proposed	
  changes	
  to	
  Framework	
  
document	
  –	
  impact	
  reduced	
  following	
  discussions	
  at	
  November	
  meeting	
  	
  

o AUG	
  Framework	
  document	
  contains	
  minor	
  defects/inconsistencies	
  –	
  remove,	
  as	
  
revised	
  version	
  of	
  Framework	
  document	
  agreed	
  to	
  January	
  UNCC	
  
	
  


