
Update	
  for	
  March	
  2016	
  UNCC	
  on	
  Procurement	
  of	
  new	
  AUGE	
  (Modification	
  
0473)	
  

Modification	
  0473	
  is	
  due	
  to	
  be	
  implemented	
  in	
  parallel	
  with	
  Modification	
  0432	
  (Project	
  
Nexus	
  Settlement).	
  	
  Mod	
  0473	
  requires	
  the	
  procurement	
  of	
  a	
  new	
  “Allocation	
  of	
  
Unidentified	
  Gas	
  Expert”	
  (AUGE).	
  

A	
  Stakeholder	
  Evaluation	
  Panel	
  has	
  been	
  established,	
  to	
  give	
  a	
  small	
  cross-­‐section	
  of	
  
Industry	
  representatives	
  a	
  meaningful	
  input	
  to	
  the	
  selection	
  process.	
  	
  Xoserve	
  is	
  keeping	
  
UNCC	
  informed	
  of	
  progress.	
  

March	
  2016	
  Update	
  

Xoserve	
  continues	
  to	
  move	
  forward	
  with	
  the	
  selection	
  process,	
  with	
  the	
  assistance	
  of	
  the	
  
Evaluation	
  Panel.	
  	
  This	
  has	
  included	
  clarification	
  presentations	
  by	
  a	
  small	
  shortlist	
  of	
  
potential	
  bidders.	
  	
  The	
  Evaluation	
  Panel	
  has	
  applied	
  the	
  Criteria	
  for	
  Appointment,	
  as	
  
provided	
  by	
  UNCC.	
  

We	
  should	
  have	
  a	
  preferred	
  bidder	
  towards	
  the	
  end	
  of	
  March.	
  	
  However,	
  their	
  identity	
  will	
  
not	
  be	
  made	
  public	
  at	
  that	
  stage,	
  due	
  to	
  commercial	
  confidentiality	
  during	
  the	
  contract	
  
negotiation	
  phase.	
  

We	
  will	
  bring	
  a	
  further	
  update	
  to	
  the	
  April	
  UNCC	
  meeting.	
  

The	
  high	
  level	
  timeline	
  presented	
  at	
  December	
  2015	
  UNCC	
  is	
  still	
  valid	
  and	
  we	
  still	
  expect	
  to	
  
be	
  able	
  to	
  announce	
  the	
  appointment	
  of	
  a	
  new	
  AUGE	
  on	
  or	
  around	
  the	
  June	
  2016	
  UNCC	
  
meeting.	
  

Update	
  on	
  Threats/Challenges	
  to	
  Target	
  Timescales	
  

• No	
  high	
  impact	
  threats	
  identified	
  at	
  present	
  	
  
• No	
  medium	
  impact	
  threats	
  identified	
  at	
  present	
  	
  
• Low	
  impact	
  threats:	
  	
  

o Evaluation	
  Panel	
  availability	
  –	
  all	
  meetings	
  are	
  now	
  booked	
  In	
  members’	
  diaries	
  
o Xoserve	
  staff	
  availability	
  –	
  all	
  meetings	
  are	
  now	
  booked	
  and	
  contingency	
  

resources	
  are	
  available	
  	
  
o Key	
  AUG	
  deliverable	
  dates	
  not	
  clear	
  due	
  to	
  proposed	
  changes	
  to	
  Framework	
  

document	
  –	
  impact	
  reduced	
  following	
  discussions	
  at	
  November	
  meeting	
  	
  
	
  


