Joint Office of Gas Transporters

UNC Funding, Governance and Ownership (FGO) Workgroup Minutes
Wednesday 13 July 2016
Consort House, 6 Homer Road, Solihull, B91 3QQ

Attendees

Bob Fletcher (Chair) (BF) Joint Office

Helen Cuin (Secretary) (HC) Joint Office

Andrew Margan (AM) Centrica

Andy Millar (Ami) Xoserve

Angela Love* (AL) ScottishPower
Azeem Khan (AK) RWE npower

Chris Warner (CWa) National Grid Distribution
Colette Baldwin (CB) E.ON

David Tennant (DT) Dentons

Gethyn Howard (GH) Brookfield Utilities
Mark Cockayne (MC) Xoserve

Raymond Elliott* (RE) Ofgem

Rebecca Andersen* (RA) Dentons

Sarah Gull (SGu) Xoserve

Sean McGoldrick (SMc) National Grid NTS
Sue Hilbourne (SH) Scotia Gas Networks

*via teleconference

Copies of all papers are available at: http.//www.gasgovernance.co.uk/fgowg/110716

Introduction and Status Review
1.1. Approval of Minutes

All previous meeting minutes were approved.

Workgroup

2.1. 0565 — Central Data Service Provider: General framework and obligations
(Report to Panel 20 October 2016)
http.:.//www.gasgovernance.co.uk/0565

Workplan

CWa advised that a new Workplan would be presented at the 25 July meeting.

Risks and Issues

CW explained that there is a single Risk and Issues log, which is presented to the Programme
Overview Board (POB). It was agreed to publish this as a regular meeting paper for visibility to
the Workgroup on the risks and issues being communicated to POB and the wider
programme.

Review of outstanding actions

BF confirmed all actions from previous meetings are related to the Charging Workgroup and
were reviewed on 11 July 2016 (http://www.gasgovernance.co.uk/fgowg/110716)
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Any Other Business
6.1. Nexus go-live

AMi enquired about the delays for Project Nexus implementation and if there would be a knock
on effect, if it doesn't go live by 01 April 2016. CWa confirmed this has been raised as a risk. It
was anticipated that it may be necessary to defer FGO/0565 implementation if Nexus does not
go-live by 01 April 2016 as the legal text and pre engagement processes are built on a post
nexus implementation.

6.2. DN Sale

AMa enquired about the pending National Grid Distribution Network Sale and if this would have
any impact on the FGO Programme, in particular if the buyer had an objection. CWa
anticipated there would not be any impact on the programme as a result of the DN Sale.

Diary Planning

Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary

Workgroup meetings will take place as follows:

Time/Date Venue Workgroup Programme
10:00 Monday Dentons, One FGO Workgroup and Workgroup 0565
25 July 2016 Fleet .
* Introduction and summary of UNC/DSC
Place, London, f K
EC4AM 7RA ramewor
*  Overview of Workplan
* UNC legal text walkthrough:
» General Terms Section D (includes
residual parts of Section U)
= TPD Sections H,G,M,V and
miscellaneous TPD Sections
» iGT Arrangements Document
» Modification Rules
* Next steps (DSC Legal Text
walkthrough planned for 23rd August)
10:00 Consort House, 6 | FGO Workgroup — Charging
29 July Homer Road,

Solihull B91 3QQ ¢ Cost Allocation Model Review

* Methodology Statement
¢ Consider Invoice Process

* Transition Matters — Principles and
Application

* Surpluses and Deficits — Principles and
Application

e Budget Setting - Interaction with
Charging Methodology

10:00 Wednesday | Consort House, 6 | FGO Workgroup and Workgroup 0565

03 August 2016 Homer Road, . st
Solihull B91 3QQ DSC Change Control Procedures (1
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draft)

10:00 Monday 08
August 2016

CANCELLED

10:00 Monday
22 August 2016

Elexon, 4" Floor,
350 Euston Road,
London NW1
3AW

FGO Workgroup — Charging

Cost Allocation Model Review
Methodology Statement
Review Invoice Process

Transition Matters — Principles and
Application

Surpluses and Deficits — Principles and
Application

10:00 Tuesday
23 August 2016

Elexon, 4" Floor,
350 Euston Road,
London NW1
3AW

FGO Workgroup and Workgroup 0565

DSC Framework Agreement (Final draft)
DSC Term & Conditions (Final draft)
DSC Service Description (Final draft)
Change Control Procedures (Final draft)

Contract Management & Reporting
Arrangements (Final draft)

Third Party Services Policy (Final draft)
Transition Document (1% draft)
Timeline/Workplan Update

Consideration of Risks/Issues Log

10:00 Monday
05 September
2016

Consort House, 6
Homer Road,
Solihull B91 3QQ

FGO Workgroup — Charging
Agenda TBC at 29 July meeting

10:00 Wednesday
07 September
2016

Consort House, 6
Homer Road,
Solihull B91 3QQ

FGO Workgroup and Workgroup 0565
UNC Consolidated Legal Review

GT B7

TPD G & H

TPD M

TPD U

Other TPD & EID

iGT and iGTAD
Accession / Withdrawal
Transition

Miscellaneous including MR

DSC Contract Update

Page 3 of 4




Joint Office of Gas Transporters

Development of Workgroup Report

10:00 Wednesday
21 September
2016

Elexon, 4" Floor,
350 Euston Road,
London NW1
3AW

FGO Workgroup and Workgroup 0565

* Development of Workgroup Report

10.00 Friday
23 September
2016

Consort House, 6
Homer Road,
Solihull B91 3QQ

FGO Workgroup — Charging
Agenda TBC at 29 July meeting

10:00 Wednesday
05 October 2016

Consort House, 6
Homer Road,
Solihull B91 3QQ

FGO Workgroup and Workgroup 0565

* Conclusion of Workgroup Report
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