Joint Office of Gas Transporters

Report for Network Code Committee
July 2005

UK Link Committee

Meetings Held

16 June 2005 and 14 July 2005

Planned

11 August 2005

Matters for Network Code Committee’s Attention

This report was not included in the original pack sent to the UNCC, as it was assumed that UNCC would
wish it to include the report of the July meeting. As the UK Link Committee is scheduled to meet after the
normal issue date for the Panel/UNCC pack, members are requested to agree to the principle of receiving
the UK Link Report on or shortly before the day preceding the UNCC meeting.

UK Link Modifications Activity
The following Modifications have been referred to the Committee

Existing UK Link Modifications Awaiting Approval

‘Electronic Data Catalogue’
xoserve investigating documentation strategies and will report to August UK Link Committee

12494 ‘Addition of ‘Prevailing AQ’ and ‘Prevailing EUC’ to the info provided within the CSEP (CEP)
Invoice’
Performance issues identified that present a risk to implementation. xoserve to report further.

11928 ‘Transco LNG Storage Communications’
xoserve investigating and will provide target date for this and other changes to the UK Link
Manual to be implemented.

‘Provision of Testing Services for Electronic Code Communications’. This is the subject of
Uniform Network Code Modification Review Group 001 (formerly 0650). Meetings of the
Review Group have taken place 16 June and 14 July 2005. If the Review Group
recommendations are accepted this will be an ongoing topic at UK Link Committee.

‘Replication and enhancement of Gemini API Functionality’
xoserve analysis has been conducted and is to be reported to Transporters for evaluation,
including classification.

UK Link Modifications Closed

12760 ‘Proposed Sale of Distribution Networks — Invoice and Supporting Information File Format
Changes’.
Implemented 01 June 2005

1714 ‘RT_N10_Revenue _Share Adjustment Record Additional Allowed Reason Types (NTE File
Format) (V10)’
xoserve confirmed that list of reasons codes previously published was exhaustive.
Implemented 03 June 2005

New UK Link Modifications — Change Request Submitted Since Last Committee Meeting

‘DPS file to include supplier start date’.
This has been raised by EDF. The Transporters have indicated that it would not be classified
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as a Class 2 UK Link Modification.

Existing UK Link Modifications Approved:

11681

13618

‘Project Gemini — Replacement of AT Link’

A report on this project was submitted and discussed. With the exception of the downtime set
for 17/18 October 2005, the June meeting agreed to the Implementation Plan. This last item
was agreed at the July meeting.

‘Network Code Reading Modification’. Network Code Modification Proposals 0683, 0689 and
0690.

‘Customer Transfer Programme’ - Network Code Modification Proposals 0741 and 0742.
‘Maximum Read Frequency’ - Network Code Modification Proposal 0693

Implementation Plan agreed, subject to consultation on minor file format change in respect of
0693 solution. It was clarified that shippers do not need to use new functionality prior to CTP in
February 2006.

Topics Activity

001UKL
(Mar05
-02)

002UKL
(Apr05 -
01)

IX Upgrade
On target for completion 30 September 2005. Action on xoserve to produce price list.

Governance of non UK Link Systems
Scope indicated by xoserve to be confirmed. Agreement in principle that whilst associated file
formats will be subject to consultation no liabilities will apply.
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UK Link Committee — UK Link Modification Status Report

July 2005
UK | UNC Mod Title Received Organisation Status Next Step(s)
Link | Mod
Mod | Ref
Ref | (Old)
n/a | n/a |Electronic Data Catalogue n/a Transco Investigation: xoserve to update at
Supply needs already satisfied by  |August UK Link
SPAA. xoserve considering Committee
alternative strategies for file format
revisions. Need for Extranet and UK
Link Manual alignment recognised.
12494| n/a |Addition of ‘Prevailing AQ’ and ‘Prevailing 20/08/03 |Scottish Power Analysis: xoserve to report on
EUC’ to the info provided within the CSEP Performance issue identified — risk to|performance issue
(CEP) Invoice implementation proceeding. analysis and if
resolved prepare
Implementation Plan
11928| n/a |Transco LNG Storage Communications 08/01/03 |Transco LNG Development: xoserve to provide
Part of UK Link Manual update - target date for
change to reflect the use of the amendments to the
CALMS system for LNG storage UK Link Manual.
operations
11681| n/a |Project Gemini — Replacement of AT Link 01/10/02 |Transco Development: Update reports to
Shipper training complete. High August UK Link
volume test identified issues — only 1|{Committee Meeting
still open. Shipper trials continuing to
12™ August. Outage arrangements
agreed for 17/18 Oct 05.
n/a | 001 [Provision of Testing Services for Electronic 20/09/03 |Scottish Power Report submitted to Panel: July Panel consider
(0650)|Code Communications (Review Group) Survey response summarised. Review Group report.

Requirements definition / spec
summarised and commented on.

UK Link Committee to
agree way forward
after July Panel.
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UK | UNC Mod Title Received Organisation Status Next Step(s)
Link | Mod
Mod | Ref
Ref | (Old)
13618| (0683 |Network Code Reading Modification n/a |Transco Development: xoserve to
0689 Imp Plan agreed subject to shippers |ereissue minor File
0690) not obliged to use new functionality | Format change
13618| (0741 |Customer Transfer Programme n/a |Transco before CTP in Feb06 and «Conduct 5 day
0742) acceptance of Mod 0693 solution. consultation on Mod
13618|(0693)|Maximum Read Frequency n/a |Transco 0693 solution and
report
1714 |(0687)|RT_N10_Revenue_Share_Adjustment_Record| 17/02/05 |Transco Notification sent that reason code list|Close
Additional Allowed Reason Types (NTE File is exhaustive
Format) (V10)
Additional functionality to Gemini API 19/05/05 |BP Gas Marketing Transporter evaluation: Report Transporter
xoserve analysis reported to evaluation to August
Transporters for evaluation UK Link Committee
DPS file to include supplier start date 06/07/05 |EDF Energy Transporter evaluation: Proposer to consider
Not a Class 2 UK Link Modification |whether to pursue as
as the information already available |a Class 3 UK Link
to shippers. Modification
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UK Link Committee — Topic Status Report

July 2005
Topic Date Topic Topic Title Associated Priority for Status Next Step(s)
No Created Originator Modification Discussion
Proposal(s) (H/M/L)
Active
001UKL | 19/05/05 | Transco IX Upgrade to None M MPLS schedule on target — some Further update
MPLS shippers seeking alternative dates. On | for August UK
target for completion end of Sept 05. Link Committee.
No price list from xoserve as yet xoserve to
provide price list.
002UKL | 19/05/05 | Transco Governance of non | None M xoserve indicate scope of extended xoserve to report
UK Link Systems application of no liabilities file format progress /
consultation process. Residual scope completion of
issues to complete. scope
On Hold
003UKL | 19/05/05 | Scottish and Amendment to the UNC 010 (0735) M Modification Proposal seeks to Awaiting Ofgem
Southern minimum notice introduce quarterly releases, extend decision
Energy plc required for UK Link the notice period and amend the
changes definition of UK Link Modification
Classes. Final Modification Report
submitted 25/02/05
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