

Report for Network Code Committee

February 2007

UK Link Committee

Meetings Held

08 February 2007

Planned

08 March 2007

Matters for Network Code Committee's Attention

Notwithstanding whether this is a Class 1 or a Class 2 Modification, in respect of UK Link Modification 13829 "DN Interruption Reform", UK Link Committee members were unable to reach consensus on waiving the four month minimum notification period for a Class 2 UK Link Modification.

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed:

UK Link Modifications Approved

- 13820 'Gemini Release 4'
Implementation agreed for 04/07, subject to approval by Ofgem of the associated UNC Proposals.
- 13830 'Description amendment to G09 record in Entry Commodity Invoice'
Implementation agreed for 04/07.

UK Link Modification No Consensus Reached

- 13829 'DN Interruption Reform'
Notwithstanding whether this is a Class 1 or a Class 2 Modification, the Transporters requested that the four month minimum notice for "operational only" changes be waived. The Committee declined to agree to this whilst there was uncertainty in respect of Ofgem's decision on Modification Proposal 0090.

UK Link Modifications Implemented

- 13828 'ONUPD Dataset Hierarchy'
Implemented 01/02/07.
- 'EU VAT Compliance Administrative Change to footer of ADH File'
Implemented 01/02/07.

Topics Discussed

- 006UKL 'Gemini Performance Monitoring' xoserve advised that this is still on track and will provide an update at the December UK Link Committee meeting. xoserve confirmed that testing commences next week (w/c Mon 18/12/06), update will be provided at the Jan 07 meeting.
Two day trial completed 18&19/12/06. A one month production system trial to be

arranged, next update to be provided at the April 07 meeting.

008UKL 'UK Link Technology Refresh' xoserve have identified potential migration issues surrounding transfer of the Sites & Meters Records, next update at the March 07 meeting.

UK Link Committee – UK Link Modification Status Report – February 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.
	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation agreed, date to be confirmed.	Execution of implementation plan.
13820	Gemini Release 4 (related to UNC Modifications 0097A, 0119, 0120 & replacement for 0118)	04/12/06	Transporters	Implementation agreed for 04/07.	Execution of implementation plan.
13819	Previous Read Reference for Replaced Reads	15/12/06	Transporters	Implementation to be confirmed. Target is April 07.	Requirements under review.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation to be confirmed. Target is May 07.	Requirements under review.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation to be confirmed. Target is June 07. Committee declined to approve waiver of four month notice period 08/02/07	Awaiting UKL Committee Agreement.
13830	Description amendment to G09 record in Entry Commodity Invoice	12/01/07	Transporters	Implementation agreed for 04/07.	Execution of implementation plan.
13779	Modification 080 – AMR Readings	10/08/06	Transporters	Implementation agreed for 02/07.	Execution of implementation plan.
13803	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Tyoes	20/09/06	Transporters	Implementation agreed for 07/07.	Execution of implementation plan.

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13828	ONUPD Dataset Heirarchy	12/01/07	Transporters	Implemented 01/02/07.	None.
	EU VAT Compliance Administrative Change to footer of ADH File	12/01/07	Transporters	Implemented 01/02/07.	None.

UK Link Committee – Topic Status Report – February 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Transporters identified a possible slippage in implementation date and agreed to provide an update at August 2006 meeting, which was deferred by agreement to the October 2006 meeting. Implementation scheduled for December 2006. xoserve confirmed that testing commences next week (w/c Monday 18/12/06). Testing completed 18&19/12/06.	xoserve to provide update at the April 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve have identified potential migration issues surrounding transfer of the Sites & Meters Records.	xoserve to provide update at the March 07 UK Link Committee meeting.