

Modification Proposal Consultation Timeline

Governance Workstream

16 June 2005

Mod Process Timeline (Business Days)

	Prescribed Timetable	Fastest Timetable	Alternative Timetable
DMR Produced	15	1	10
DMR Issued	16	1	11
Reps Closeout	31	16	21
FMR Produced	46	17	31
FMR to Panel	47	17	32
FMR Comments	49	19	34
Panel Recommendation	60 or 65	25, 40 or 45	40 or 45