
UNCC – 15th June 2017 
 
Action DX0501: Cadent (CW) to discuss the RAASP Delivery Statement at the June UNCC 
meeting. 
 
 

• Xoserve have consistently indicated that the delivery timescales of the elements of 
Retrospective Functionality not delivered at Project Nexus Implementation Date 
would not be less than 12 months.  As such the date within UNC for delivery of the 
Retrospective Functionality (RAASP) currently stated as 1st October 2017 is not 
achievable. 

• Analysis of this functionality will need to be undertaken to assess impacts to the 
design of any changes undertaken since the design has been base-lined.  The file 
interfaces relating to retro with UK Link Users have yet to be approved. 

• Xoserve would not expect to start such analysis until an assessment has been made 
with respect to the UK Link System following Project Nexus Implementation Date, 
including delivery of defect changes and successful completion of the appropriate 
stabilisation milestones. 

• Given the scale of the deferred Retrospective Functionality, Xoserve would anticipate 
that this functionality could well merit its own release. 

• Delivery plans will be developed through the new CDSP governance and Xoserve 
would expect that the Change Managers through the DSC Change Committee would 
instruct Xoserve to undertake the analysis, and schedule the delivery based on the 
relative priority of this change. 

• In providing this prioritisation assessment, Transporters believe that the original 
Modification 0434 requirements and business case should be reassessed in light of 
the functionality already delivered as part of the Project Nexus Implementation. 

• Transporters believe that an industry consultation should be initiated on the merits or 
otherwise of proceeding with the relevant systems investment.  

• Transporters view is that the most effective and inclusive way to perform this is for 
Cadent to bring forward a UNC Request Proposal to the July 2017 Modification 
Panel. The Review would be expected to be concluded for reporting to the November 
2017 Modification Panel and would be expected to feature a wide ranging industry 
consultation. 

• Transporters would also expect Authority involvement in determining how the 
industry should proceed. The review would be expected to inform whether the 
RAASP solution should be pursued or otherwise. 

• It would be necessary for the industry to address the prevailing UNC RAASP 
implementation date of 1st October 2017. It is proposed that this be expedited via a 
GT Licence ‘consent to modify’ to be raised at a point to be determined prior to 1st 
October 2017. The relevant terms would be amended to “no earlier than 1st 
November 2018”. 


