DRAFT TIMETABLE FOR URGENT CODE MODIFICATION PROPOSAL

Proposal submitted to Ofgas on 1 March 1996

1.
2.

01

06

07

08

15

22
28

29

29

Supplier rejection in Confirmations
Opening Reads for the Domestic Market

March

March

March

March

March

March

March

March

April

April

April

Proposal sent to Ofgas - to include the
proposed timetable of events

Circulate proposal and TransCo alternative
(Ref0002/A) to all Relevant Shippers, Panel
Members and Interested Entities.

Agenda and Notice for inaugural Panel meeting
issued. (for information only)

Circulate drafting proposal to Relevant
Shippers and and Interested Entities, including
timetable and paper on UK LINK impact for
discussion at a meeting.

Meeting with Shippers/Ofgas and non Network
Code parties to discuss proposals/impact on
systems. Take representations/comments

Circulate draft Modification Report

Inaugural meeting of Modification Panel. (fdf'
information only)

Close out on Shipper/ non Network Code
parties comments

Finalise and circulate Modification Report

Approval by DG
- Confirm to all Shippers

Implementation Timetable

- [Test Files available to Shippers]
- [Files into test]

- [Files into production]

- Changes effective

Domestic Market Go-live




