[image: ]
DSC Change Proposal Document
Customers to fill out all of the information in the sections coloured   
Xoserve to fill out all of the information in the sections coloured 
A1: General Details
	Change Reference:
	XRN4691

	Change Title:
	CSEPs: IGT and GT File Formats (CGI Files)

	Date Raised:
	29/03/2018

	Sponsor Representative Details:
	Organisation:
	Wales & West Utilities 

	
	Name:
	Richard Pomroy

	
	Email:
	Richard.Pomroy@wwutilities.co.uk

	
	Telephone:
	07812 973337

	Xoserve Representative Details:
	Name:
	Paul Orsler

	
	Email:
	Paul.Orsler@xoserve.com

	
	Telephone:
	0121 623 2060

	Change Status:
	☐ Proposal
	☐ With DSG
	☐ Out for Review

	
	☒ Voting
	☐ Approved
	☐ Rejected


A2: Impacted Parties
	Customer Class(es):
	☐ Shipper
	☒ Distribution Network Operator

	
	☐ NG Transmission
	☒ IGT

	
	☐ Other
	<If [Other] please provide details here>


A3: Proposer Requirements / Final (redlined) Change
	Change Description:
	1. New Fields added to the CGI file

a. Nested CSEP Indicator
When analysing the data contained within the CGI file, whether the CSEP is a Parent or a Nest is relevant, but the indicator is not currently included in the CGI file.

b. Parent CSEP ID
Include the Parent CSEP ID for Nested CSEPs to aid analysis.

c. CSEP Hierarchy Level – NEW Data Item
Cadent have submitted Change XRN4354 to reintroduce the Nested CSEP Hierarchy Report, including this in the CGI will aid the analysis of the data. CSEP Hierarchy Level describes all CSEP IDs contained within the CSEP Hierarchy.  

d. CSEP Level – NEW Data Item
Number associated to the total count of CSEPs within the CSEP Hierarchy. 

e. CSEP Connection Max AQ (provided by GT)
The current CGI format is that it does not include the CSEP Connection Max AQ supplied by the GT, only the figure provided by the iGT. Where CSEP Connection MAX AQ is not provided by the GT this field will be optional to ensure file continues to be issued to relevant parties.  

f. Connection Date – as provided by the GT within the DCI file
Currently there is no way to determine if the CSEP is taking gas or not, and the CGI files are often generated when the MPRNs are created and linked to the CSEP ID by the iGT. This means that a CGI may show a CSEPs are breaching when no gas is flowing. Including the Connection Date will help iGTs and GTs identify, which CSEPs are live and which are not. – Where a GT Connection Date doesn’t exist (i.e. DCI file hasn’t been provided) this field will be optional to ensure the file continues to be issued to relevant parties.    

The possibility of basing the CGI file on actual Meter Readings has been discussed in the iGT/GT Meetings, but it was ruled as too complex. However, using actual meter reads to give a true reflection of the gas being taken would be preferential to using potential figures.

2. Increase Breach Figure from 85% to 101%

Having the breach figure at 85% in practice means, that all completed CSEPs that have an AQ between 85%-100% (which they should do), generate a CGI file every time the AQ is recalculated on receipt of meter readings. By raising the breach figure to 101%, attention will be focused on those CSEPs that are actually breaching the contracted CSEP Connection Max AQ.


	Proposed Release:
	June 2019 June 2020

	Proposed Consultation Period:
	☐ 10 Working Days
	☐ 20 Working Days

	
	☐ 30 Working Days
	☐ Other – Not Applicable


A4: Benefits and Justification
	Benefit Description:
	The purpose of introducing all of these Validations is to improve data quality. By rejecting invalid data before the file is processed, the relevant party must make a correction in order to proceed. 
For example, if an IGT tried to create a CSEP using “Default” as the GT Reference Number, the CIC file would reject and they would have to confirm that there is a valid GT project and get the relevant reference number before they could proceed and get a CSEP ID.

	
	What, if any, are the tangible benefits of introducing this change?  What, if any, are the intangible benefits of introducing this change?

	Benefit Realisation:
	Benefits of these changes are expected to be realised incrementally as CSEP data quality improves.

	
	When are the benefits of the change likely to be realised?

	Benefit Dependencies:
	N/A

	
	Please detail any dependencies that would be outside the scope of the change, this could be reliance on another delivery, reliance on some other event that the projects has not got direct control of.


A5: Final Delivery Sub-Group (DSG) Recommendations
	Final DSG Recommendation:
	

	
	☐ Approve
	☐ Reject
	☐ Defer

	DSG Recommended Release:
	


A6: Funding
	Funding Classes:
	☐ Shipper
	XX %

	
	☐ National Grid Transmission
	XX %

	
	☒ Distribution Network Operator
	XX %

	
	☒ IGT
	XX %

	
	☐ Other <please specify>
	XX %

	Service Line(s)
	DSC Service Area 10; Connected System Exit Points
ASGT-CS SA10-01

	ROM or funding details:
	

	Funding Comments:
	Funding breakdown to be determined between IGT and GT Customer Classes.


A7: ChMC Recommendation
	Change Status:
	☐ Approve
	☐ Reject
	☐ Defer

	Industry Consultation:
	☐ 10 Working Days
	☐ 20 Working Days

	
	☐ 30 Working Days
	☐ Other [Specify Here]

	Expected date of receipt for responses (to Xoserve)
	XX/XX/XXXX



	DSC Consultation Issue:
	☒ Yes
	☐ No

	Date Issued:
	26/09/2018
	Comms Ref(s):
	1972.2 – RH – ES / 2082 – RJ – PO

	Number of Responses:
	2 received – Both in support (1972.2)
2 received – one recommended a deferral, the other was an approval



A8: DSC Voting Outcome
	Solution Voting:
	☐ Shipper
	Please select.
	
	☐ National Grid Transmission
	Please select.
	
	☒ Distribution Network Operator
	Please select.
	
	☒ IGT
	Please select.
	Meeting Date:
	09/01/2019
	Release Date:
	TBC

	Overall Outcome:
	☒ No
	☐ Yes
	Deferred - Update from ChMC meeting on 9th January 2019: Richard Pomroy said that a data cleanse may be required for this change, and will have some news for ChMC in April 2019




Please send the completed forms to: box.xoserve.portfoliooffice@xoserve.com 



Section D: High Level Solution Options
D1: Solution Options
	Solution Option Summary:
	The High Level Solution Option Impact Assessments (HLSOIA) is detailed within the attached presentation for the industry to review. 




	Implementation Date for this Solution Option:
	TBC

	Xoserve preferred option:
(including rationale)
	Xoserve are comfortable with the identified solution option and will look to work with those impacted parties to define the detailed design.


	DSG preferred solution option:
(including rationale)
	GTs and IGTs have bilaterally indicated their preference of the changes being proposed. This has since been ratified by DSG. 


	Consultation closeout:
	03/10/2018





Version Control
Document
	Version
	Status
	Date
	Author(s)
	Remarks

	1
	Voting
	01/04/2019
	Xoserve
	Placed onto a new template using merged version of 4691 to 4694 (v9)


Template
	Version
	Status
	Date
	Author(s)
	Remarks

	3.0
	Superseded
	17/07/2018
	Emma Smith
	Template approved at ChMC on 11th July 2018.

	4.0
	Superseded
	07/09/2018
	Emma Smith
	Minor wording amendments and additional customer group impact within Appendix 1.

	5.0
	Superseded
	10/12/2018
	Heather Spensley
	Template moved to new Word template as part of Corporate Identity changes.

	6.0
	Approved
	12/12/2018
	Simon Harris
	Cosmetic changes made. Approved at ChMC on the 12th December 2018.



CP_V6.0
image1.emf
XRN4691_4694 -  High Level System Solution Impact Assessment.pptx


XRN4691_4694 - High Level System Solution Impact Assessment.pptx
XRN 4691- 4694
High Level System Solution 
Impact Assessment







Change Overview

		XRN4691 

		Following implementation of  Project Nexus on 1st June 2017, a number of changes were introduced to the CSEP Creation and Amendment / Maintenance processes. These allow IGTs to master parent data which is essential to ensure MPRNs can be created within UK Link Systems. This change has been raised to address those concerns relating to data quality whilst also seeking to provide greater transparency on those data items felt to be most critical to parties. 



		Solutions
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CGI File to undergo changes by adding new fields and modifying an existing field
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High Level Impact Assessment

		XRN 4691 -  CSEPs: IGT and GT File Formats (CGI Files) 

		New Fields to be added to CGI File:
Nested CSEP Indicator
Parent CSEP ID
CSEP Hierarchy Level
Level
CSEP Connection Max AQ (provided by GT)
Connection Date

Also the Breach Figure in SAP ISU will be increased from 85% to 101%.
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High Level Impact Assessment

		Assumptions

		No impact envisaged to SAP BW reports.

New Rejection code to be provided and configured in PO/Marketflow for any new validation.




		Impacted Systems

		



		Change Ref		Impact		High Level Cost Estimate

		XRN4691		Low/Medium		16,100 – 18,400 GBP



Marketflow

SAP PO

SAP ISU

GEMINI

SAP BW

CMS

DES

API

Impact
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 System Impact Assessment

		SAP ISU		SAP PO		Marketflow		SAP BW

		Process Code		Configuration Change		Configuration Change		Configuration Change

		Code Change		Code Change		Code Change		Table structure Change

		GT/ iGT		GT/ iGT		GT/ iGT
		NA

		New / Existing		New / Existing		New / Existing		Existing

		System needs to amend the code for the listed files to include new fields, validations and amend some existing validations		System needs to configure new fields for the listed files		System needs to configure new fields for the listed files
		System needs to add new field in the respective tables

								

		G		G		G		G

		G		G		G		G

		G		G		G		G

		A		G		G		G

		A		G		G		G

		A		G		G		G

		G		G		G		G



		Application:

		System Component:

		Development Type:

		Impacted User(s):

		Build Type:

		Change Description:

		

		Requirement Clarity:

		Change Complexity:

		Integration Complexity:

		Test Data Prep Complexity:

		Test Execution:

		Regression Testing Impact:

		Performance Impact:
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System Component: File Format / Batch Job / Process Code / Report



Development Type: Interface / Online / Report / Workflow / Configuration



End User Impacted: Shipper / DN / NTS / Xoserve / Other



Build Type: New / Existing
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 Process Impact Assessment

		Process Area		Complexity		File
Formats		Exceptions		External
Screens		Batch Jobs		Performance Test?

		SPA		M		Y		N		N		N		N

		Metering (Reads)		n/a		n/a		n/a		n/a		n/a		n/a

		Reconciliation		n/a		n/a		n/a		n/a		n/a		n/a

		Invoicing – 
Capacity		n/a		n/a		n/a		n/a		n/a		n/a

		Invoicing – Commodity		n/a		n/a		n/a		n/a		n/a		n/a

		Invoicing – Amendment		n/a		n/a		n/a		n/a		n/a		n/a

		Invoicing – 
Other		n/a		n/a		n/a		n/a		n/a		n/a

		Rolling AQ		n/a		n/a		n/a		n/a		n/a		n/a

		Formula Year AQ		n/a		n/a		n/a		n/a		n/a		n/a

		RGMA		n/a		n/a		n/a		n/a		n/a		n/a

		DSC Service		n/a		n/a		n/a		n/a		n/a		n/a

		Other (Specify)		n/a		n/a		n/a		n/a		n/a		n/a
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