Estimated
Future Costat
Expenditure Approved Total Estimated Previous Year Financial Current Year Completion Transmission  Distribution
Summary (by Budget Area) pT o Budget Value | Approved Cost at Value of Work Years Value of Total vs vs ")rotal Network Network DNs & IGTs IGT's Shippers
P 18/19 Value Completion Done Work Budget ) Operator Operator
Remainin, Gobicied
E Value
DSC Change Budget External 1,844.0 2,839.6 2,158.8 508.5 1,291.7 117.1 2416 G G 626.6 125.5 55.7 0.0 484.0 1
Internal 614.2 119.1 350.0 8.5 136.7 NA NA 188.0 10.4 4.9 0.0 146.7
Total 2,773.0 627.6 1,641.7 125.5 3783 NA NA 814.5 135.9 60.6 0.0 630.7
Note that project expenditure & budget values shown do not include margin Green - At or below target
Internal costs are not deducted from budget (unless otherwise notified) Red - Above target
DSC Change Budget Utilisation (Pie) exploded by Class (Bar)
fr—
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Total
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Current Year

Change in

Project Line Level Changes Previous Year

Approved Total Cost of Actuals Value of Work | Value of Work | Years Value of
Value Project Done Remaining Work
Remaining

Projects 117.1

B YOWD Transmission
626.6

Total VOWD £1291.7

Burget Remaining 398.8

@ VOWD DNs 125.5

@ vOWD Shippers 484.0

O VOWD DNs & IGTs 55.7
O VOWD iGTs 0.0




Values pertaining to the Total Cost of

Values pertaining to the cost of the project split by Financial

Percentage to Customer Class

Current Year Actual Cost by Customer Class (£0,000's)

Values in £0,000s the Project Year
F b iss| Distributi | T iss | Distributi |
: : : High Level : Total : sy | @nemser || @ || u.ture I‘al"lSmISS istributi ndepend ra?smlss istributi ndepend
Budget Pot Project Ref Project Title Senior Project Process Expenditure Approved Estimated Cost RAG | Value of Work | Value of Work | Value of Work Financial Years Shippers ion on DNs & | entGas Shiopers ion on DNs & ent Gas
Reference No ! Manager Type By at Completion - Value of Work 2 Network | Network iGTs  |Transport s Network | Network iGTs | Transport
Stage Value Done Done Remaining L
Remaining Operator | Operator ers Operator | Operator ers
UKL Jun'18 Rel R2] (DSC CB
B.BP18-020.1 4361 un'18 Release [R2] )L chambers | Closedown | External [0] 1449.1 8071 @ 468.0 348.2 0.0 00| 47% 3% 34% 16% 0% 163.6 104| 1184 55.7 0.0
Programme Summary
B.BP18-020.1 431 |UKLIun'18 Release [R2] (DSC CB) L. Chambers | Closedown | Internal [O] 369.0 149.7 119.1 306 0.0 00| 47% 3% 34% 16% 0% 14.4 0.9 104 49 0.0
Programme Summary
UKL Jun'18 Rel R2] (DSC CB
B.8P18-020.1 4361 e B2 ) |L chambers | Closedown |  Total [0] 1818.1 956.8 587.1 378.8 0.0 00| 47% 3% 34% 16% 0% 178.0 14| 1288 60.6 00
Programme Summary
Amendments to the DSC service lne
B.BP18-020.1 4635 to enable the Web Service provision |P. Duvvuri Delivery External 0.0 00 @ 0.0 0.0 0.0 0.0| 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
Amenaments To the DeC service Tine
B.BP18-020.1 4635 to enable the Web Service provision  |P. Duvvuri Delivery Internal 0.0 0.0 0.0 0.0 0.0 00| 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
R e aTentto the DR seice five
B.BP18-020.1 4635 to enable the Web Service provision |P. Duvvuri Delivery Total 0.0 40.5 40.5 0.0 0.0 0.0| 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
af dats fartha Canciimar Enaiiing
B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery External [C] 903.3 966.4 O 40.5 808.1 88.8 29.0 24% 76% 0% 0% 0% 192.0 616.1 0.0 0.0 0.0
B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery Internal [C] 0.0 2453 0.0 2453 0.0 0.0 24% 76% 0% 0% 0% 58.3 187.0 0.0 0.0 0.0
B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery Total [C] 903.3 1211.7 40.5 1053.5 88.8 29.0 24% 76% 0% 0% 0% 250.3 803.2 0.0 0.0 0.0
Richard
B.BP18-020.1 4828 |November 19 Release H'ac d;; y N/A External 0.0 00 @ 0.0 0.0 0.0 0.0 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0
Richard
B.BP18-020.1 4828 November 19 Release HI:dfai;Id N/A Internal 0.0 0.0 0.0 0.0 0.0 0.0 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0
Richard
B.BP18-020.1 4828 November 19 Release Hadfield N/A Total 0.0 0.0 0.0 0.0 0.0 0.0| 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4665 EUC L. Chambers Closed External 460.4 3500 @ 0.0 109.2 28.2 212.6( 100% 0% 0% 0% 0% 109.2 0.0 0.0 0.0 0.0
B.BP18-020.1 4665 EUC L. Chambers Closed Internal 2293 219.2 0.0 74.0 8.5 136.7| 100% 0% 0% 0% 0% 74.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4665 EUC L. Chambers Closed Total 689.7 569.2 0.0 183.2 36.7 349.3( 100% 0% 0% 0% 0% 183.2 0.0 0.0 0.0 0.0
B.BP18-020.1 4732 UKL - June 19 Release L. Chambers Live External [C] 0.0 00 @ 0.0 0.0 0.0 0.0| 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4732 UKL - June 19 Release L. Chambers N/A Internal [C] 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4732 UKL - June 19 Release L. Chambers N/A Total [C] 0.0 0.0 0.0 0.0 0.0 0.0| 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4542 Changes to Shipper Portfolio Report  [R. Roden Delivery External 15 14 © 0.0 14 0.0 0.0| 100% 0% 0% 0% 0% 14 0.0 0.0 0.0 0.0
B.BP18-020.1 4542 Changes to Shipper Portfolio Report  |R. Roden Delivery Internal 0.0 0.0 0.0 0.0 0.0 0.0| 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4542 Changes to Shipper Portfolio Report  (R. Roden Delivery Total i3 14 0.0 14 0.0 0.0| 100% 0% 0% 0% 0% 14 0.0 0.0 0.0 0.0
B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery External 8.8 88 @ 0.0 8.8 0.0 0.0| 100% 0% 0% 0% 0% 8.8 0.0 0.0 0.0 0.0
B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery Internal 0.0 0.0 0.0 0.0 0.0 0.0| 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0




Values pertaining to the Total Cost of

Values pertaining to the cost of the project split by Financial

Percentage to Customer Class

Current Year Actual Cost by Customer Class (£0,000's)

Values in £0,000s the Project Year
B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery Total 8.8 8.8 0.0 8.8 0.0 0.0 100% 0% 0% 0% 0% 8.8 0.0 0.0 0.0 0.0
B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown External 9.5 9.0 @ 0.0 9.0 0.0 0.0 100% 0% 0% 0% 0% 9.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown Internal 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown Total 9.5 9.0 0.0 9.0 0.0 0.0 100% 0% 0% 0% 0% 9.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown External 7.1 71 @ 0.0 7.1 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 7.1 0.0 0.0
B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown Internal 0.0 0.0 0.0 0.0 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 0.0 0.0 0.0
B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown Total 7.1 7 0.0 7 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 7.1 0.0 0.0




