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DNs & IGTs IGT's Shippers

DSC Change Budget External 1,844.0 2,839.6 2,158.8 508.5 1,291.7 117.1 241.6 G G 626.6 125.5 55.7 0.0 484.0

Internal 614.2 119.1 350.0 8.5 136.7 NA NA 188.0 10.4 4.9 0.0 146.7

Total 2,773.0 627.6 1,641.7 125.5 378.3 NA NA 814.5 135.9 60.6 0.0 630.7

Note that project expenditure & budget values shown do not include margin Green - At or below target

Internal costs are not deducted from budget (unless otherwise notified) Red - Above target

Project Line Level Changes
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Values pertaining to the Total 

Cost of the Project

Values pertaining to the cost of the project split by Financial 

Year

This section summarises any value change between this report and the previous report.

Positive values indicate an increase since the last report, negative indicates a decrease.

Totals by Budget Area (£,000's) Current Year Value of Work Done 

Split By Customer Class
Values pertaining to the Total 

Cost of the Project

Values pertaining to the cost of the project split by Financial 

Year
RAG Status

Details of Changes
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B.BP18-020.1 4361
UKL Jun'18 Release [R2] (DSC CB) 

Programme Summary
L. Chambers Closedown External [O] 1449.1 807.1 468.0 348.2 0.0 0.0 47% 3% 34% 16% 0% 163.6 10.4 118.4 55.7 0.0

B.BP18-020.1 4361
UKL Jun'18 Release [R2] (DSC CB) 

Programme Summary
L. Chambers Closedown Internal [O] 369.0 149.7 119.1 30.6 0.0 0.0 47% 3% 34% 16% 0% 14.4 0.9 10.4 4.9 0.0

B.BP18-020.1 4361
UKL Jun'18 Release [R2] (DSC CB) 

Programme Summary
L. Chambers Closedown Total [O] 1818.1 956.8 587.1 378.8 0.0 0.0 47% 3% 34% 16% 0% 178.0 11.4 128.8 60.6 0.0

B.BP18-020.1 4635

Amendments to the DSC service line 

to enable the Web Service provision 

of data for the Consumer Enquiry 

P. Duvvuri Delivery External 0.0 0.0 0.0 0.0 0.0 0.0 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4635

Amendments to the DSC service line 

to enable the Web Service provision 

of data for the Consumer Enquiry 

P. Duvvuri Delivery Internal 0.0 0.0 0.0 0.0 0.0 0.0 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4635

Amendments to the DSC service line 

to enable the Web Service provision 

of data for the Consumer Enquiry 

P. Duvvuri Delivery Total 0.0 40.5 40.5 0.0 0.0 0.0 24% 76% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery External [C] 903.3 966.4 40.5 808.1 88.8 29.0 24% 76% 0% 0% 0% 192.0 616.1 0.0 0.0 0.0

B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery Internal [C] 0.0 245.3 0.0 245.3 0.0 0.0 24% 76% 0% 0% 0% 58.3 187.0 0.0 0.0 0.0

B.BP18-020.1 4572 UKL Nov '18 Release [R3] (DSC CB) P. Duvvuri Delivery Total [C] 903.3 1211.7 40.5 1053.5 88.8 29.0 24% 76% 0% 0% 0% 250.3 803.2 0.0 0.0 0.0

B.BP18-020.1 4828 November 19 Release
Richard 

Hadfield
N/A External 0.0 0.0 0.0 0.0 0.0 0.0 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4828 November 19 Release
Richard 

Hadfield
N/A Internal 0.0 0.0 0.0 0.0 0.0 0.0 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4828 November 19 Release
Richard 

Hadfield
N/A Total 0.0 0.0 0.0 0.0 0.0 0.0 55% 0% 45% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4665 EUC L. Chambers Closed External 460.4 350.0 0.0 109.2 28.2 212.6 100% 0% 0% 0% 0% 109.2 0.0 0.0 0.0 0.0

B.BP18-020.1 4665 EUC L. Chambers Closed Internal 229.3 219.2 0.0 74.0 8.5 136.7 100% 0% 0% 0% 0% 74.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4665 EUC L. Chambers Closed Total 689.7 569.2 0.0 183.2 36.7 349.3 100% 0% 0% 0% 0% 183.2 0.0 0.0 0.0 0.0

B.BP18-020.1 4732 UKL - June 19 Release L. Chambers Live External [C] 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4732 UKL - June 19 Release L. Chambers N/A Internal [C] 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4732 UKL - June 19 Release L. Chambers N/A Total [C] 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4542 Changes to Shipper Portfolio Report R. Roden Delivery External 1.5 1.4 0.0 1.4 0.0 0.0 100% 0% 0% 0% 0% 1.4 0.0 0.0 0.0 0.0

B.BP18-020.1 4542 Changes to Shipper Portfolio Report R. Roden Delivery Internal 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4542 Changes to Shipper Portfolio Report R. Roden Delivery Total 1.5 1.4 0.0 1.4 0.0 0.0 100% 0% 0% 0% 0% 1.4 0.0 0.0 0.0 0.0

B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery External 8.8 8.8 0.0 8.8 0.0 0.0 100% 0% 0% 0% 0% 8.8 0.0 0.0 0.0 0.0

B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery Internal 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0
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B.BP18-020.1 4525 Transparency of AQ Process R. Roden Delivery Total 8.8 8.8 0.0 8.8 0.0 0.0 100% 0% 0% 0% 0% 8.8 0.0 0.0 0.0 0.0

B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown External 9.5 9.0 0.0 9.0 0.0 0.0 100% 0% 0% 0% 0% 9.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown Internal 0.0 0.0 0.0 0.0 0.0 0.0 100% 0% 0% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4328 iGT Elected Shipper Sites Report R. Roden Closedown Total 9.5 9.0 0.0 9.0 0.0 0.0 100% 0% 0% 0% 0% 9.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown External 7.1 7.1 0.0 7.1 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 7.1 0.0 0.0

B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown Internal 0.0 0.0 0.0 0.0 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 0.0 0.0 0.0

B.BP18-020.1 4354 Nested CSEP Report for DNs R. Roden Closedown Total 7.1 7.1 0.0 7.1 0.0 0.0 0% 0% 100% 0% 0% 0.0 0.0 7.1 0.0 0.0


